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1.0 INTRODUCTION

EQM Inc. (EQM), under Contract No. EP-S7-15-06, with the United States
Environmental Protection Agency (USEPA) prepares this Monthly Progress Report
(MPR) to summarize work completed by EQM under Operable Unit 1 of the Oronogo-
Duenweg Mining Belt Site - Phase 10 in Jasper County, MO.

EQM was contracted by USEPA to perform the general requirements, erosion control,
clearing and grubbing, material removal, seeding and fertilizing on the Phase 10 sites.

This report is organized into sections that present the project schedule and summarize the
work activities performed during the reporting period, problems encountered, proposed
solutions, corrective actions taken, outstanding issues, changes to organization or method
of operation, project costs, submittals, and work planned for the next reporting period.
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2.0 PROJECT SCHEDULE STATUS

Clearing & Waste . . Final . . Original Final
Area . Clay Cap | Drainage | Topsoil . Seeding Fencing LOD LOD

Grubbin Removal Gradin

9 9 (Ac) (Ac)
Base Area 1 100% 100% 100% 100% nfa 100% 100% 100% 38.6 38.8
Base Area 2 100% 100% 100% 100% nfa 100% 100% 100% 56 5.2
Base Area 3 100% 100% 100% 100% nfa 100% 100% 100% 7.9 47
Base Area 4 100% 100% 100% 100% nfa 100% 100% 100% 9.1 8.8
Base Area 6 100% 100% 100% 100% nfa 100% 100% nfa 145 121
Base Area 8 100% 100% 100% 100% nfa 100% 100% 100% 277 22.9
Base Area 11 100% 100% nfa 100% 100% 100% 100% 100% 6 46
Base Area 13 100% 100% 100% 100% nfa 100% 100% 100% 13.2 9.3
Base Area 14 100% 100% 100% 100% nfa 100% 100% nfa 3.9 3.1
Base Area 15 100% 100% 100% 100% nfa 100% 100% 100% 308 11.8
ggg'osc'ty Frwrks. 1 10004 nfa 100% 100% 100% 100% 100% nfa 0 19
Opt. 1 Area 1 100% 100% 100% 100% nfa 100% 100% 100% 35.4 301
Opt. 1 Area 2 100% 100% 100% 100% nfa 100% 100% 100% 19 14.7
Opt. 1 Area 3 100% 100% 100% 100% nfa 100% 100% 100% 21.4 19
Opt. 1 Area 6 100% 100% 100% 100% 100% 100% 100% 100% 14.7 152
Opt. 1 Area 9 100% 100% 100% 100% nfa 100% 100% 100% 46 5.2
Opt. 1 Area 15 100% 100% 100% 100% nfa 100% 100% nfa 1.9 2
Opt. 1 Area 20 100% 100% 100% 100% nfa 100% 100% nfa 36 7.8
Eg:)ejgt'gry 100% nfa 100% 100% 100% 100% 100% nfa 0 3.1
Opt. 2 Area 1 100% 100% 100% 100% nfa 100% 0% 0% 61.64 42.83
Opt. 2 Area 3 100% 100% 100% 100% nfa 100% 100% 100% 17.8 29.4
Opt. 2 Area 5 100% 100% 100% 100% nfa 100% 100% nfa 8.4 7
ggj'tﬁ Area 6 - 100% 100% 100% 100% nfa 100% 100% 100% 146.9 94.1
gg:ihz Area 6 - 100% 95% 80% 30% 0% 0% 0% 0% 16.7
\?th' 2 Area 6 - 100% 100% 100% 100% nia 95% 50% 0% 146.9
est 25.4

Opt. 2 Area 7 100% 100% 100% 100% nfa 100% 100% 100% 243
Opt. 2 Area 8 100% 100% 100% 100% 100% 100% 100% 100% 12.8 36.7
Opt. 2 Area 9 100% 100% nfa 100% 100% 100% 100% nfa nfa 24
Gypstack 0
Modification 100% complete N/A
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Clearing & | Waste . . Final . . OUifliel el

Area Grubbing Removal Clay Cap | Drainage | Topsoil Grading Seeding Fencing LOD LOD
(Ac) (Ac)

MW-09 100% 100% 100% 100% 100% 100% 100% 100% 90.2 34.15
MW-14-01_02 100% 100% 98% 95% n/a 65% 50% 100% 44.61 26.99
MW-18-01 100% 100% 100% 90% 100% 50% 0% 100% 56.96 39.93
MW-19-01_02 90% 70% 0% 0% 0% 0% 0% 0% 23.04
MW-19-03 100% 100% 100% 100% n/a 90% 0% 0% 2 9.48
MW-26-01 100% 100% 100% 100% n/a 100% 50% 100% 37.10 27.67
MW-26-04 100% 100% 100% 100% n/a 95% 50% 0% 2.14 2.10
MW-26-05 100% 100% 100% 100% 100% 80% 50% 0% 8.97 10.39
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3.0 SUMMARY OF WORK ACTIVITIES PERFORMED THIS PERIOD

Mine Waste Remediation — Phase 10 (Option 2)

Monthly Totals

CLIN Description Quantity | Unit ?(L)Ja:)nat:;y z::;?;te Mar Apr May Jun Jul Aug Sep Oct Nov Dec ;8:’8 Feb Mar Apr May | Jun | Jul | Aug | Sep
2001 | Erosion Control
2001AA | Sediment Fence 570 LF 570.0 100.0%
330.00 240
2001AB | Rip Rap 915 | Ton 915.0 100.0% 105.16 | 189.18 87.55 | 132.89 28.72 | 371.48
2001AD | Stabilized 6 Ea 6.0 100.0%
Construction
Entrance 1.00 2.00 2.00 1
2002 | Clearing and 160 | Acre 116.3 72.5% 44.04
Grubbing 12.38 103.88
2003 | Earthwork
2003AA | Excavation/Disposal 982,381 CY | 982,379.0 100.0%
of Contaminated
Waste 43,533 | 51,692 | 102,023 | 96,506 | 86,979 | 92,806 | 99,045 | 82,753 | 62,577 | 48,231 | 83,855 | 80,185 | 32,787 | 19,407
2003AB | Placement of 96,721 cY 96,474.0 99.7%
material for Drainage 1,952 11,637 4,672 3,447 1,992 5778 | 8,864 42,914 | 400 | 6,736 7,792 290 | 247
2003AC | Grade Excavated 160 | Acre 116.3 72.5% 44.04
Areas to final grade 12.38 103.88
2003AD | Import/Place Clay for 48,810 CY | 48,8100 100.0%
all Repository Caps 1,898 | 8,102 | 20,438 3,408 | 5812 | 8,604 548
2003AE | Import/Place Topsoil 5,000 cy 5,000.0 100.0%
for all Repository
Caps 4,482 518
2004 | Seeding/Fertilizing
2004AA | Seeding/Fertilizing 1| Acre 1.3 98.5%
Repositories 1.28
2004AB | Seeding/Fertilizing 92 | Acre 92.1 100.0%
(Fescue) 13.81 2.39 75.9
2005 | Remove/Replace 5,370 LF 0.0 0.0% 5370
Fencing
2006 | Supply/Install 24" 164 If 164.0 100.0%
CMP Pipe 60.00 60 44
2007 | Supply/Install 36" 55 If 55.0 100.0%
CMP Pipe 55
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Mine Waste Remediation — Phase 10 (Option 3)

_— . . Quantity Percent Apr Jan,
CLIN Description Quantity | Unit to Date | Completed 2018 May Jun Jul Aug Sep Oct Nov Dec 2019 Feb Mar Apr May June July | Aug | Sep | Oct | Nov
3001 | Erosion Control
3001
AA | Sediment Fence 6,000 LF 2,150 36% 465 740 945 0 0 0 0 0
3001
AB | Rip Rap 2,500 | Ton 2,461 98% 71 15 1,527 63 157 15 33 161 | 391 28 0
Stabilized
3001 | Construction
AC | Entrance 6 Ea 4 67% 1 1 1 1 0
Clearing and Acr
3002 | Grubbing 300 e 239 80% 26 77 56 79 0
3003 | Earthwork
Excavation/Dispos
3003 | al of Contaminated
AA | Waste 792,184 CY | 794,100 100% 8,997 | 49,050 | 79,812 | 68,922 | 57,501 | 92,911 | 64,500 | 72,648 | 159,384 29,538 | 29,970 | 30,539 | 33,921 | 16,407 0
Placement of
3003 | material for
AB | Drainage 100,000 CY | 131,700 132% 4,352 33,549 | 22,715 38,379 384 5,563 | 13,969 2,659 0 | 10,130
Grade Excavated
3003 | Areas to final Acr
AC | grade 300 e 239 80% 26 77 56 79 0
Import/Place Clay
3003 | for all Repository
AD | Caps 26,000 cY 41,143 158% 1,156 4,894 504 4,032 4,368 11,100 4,974 8,914 1,201 0 0
Import/Place
3003 | Topsoil for all
AE | Repository Caps 15,000 cY 8,067 54% 1,324 2,734 1,686 2,323
3004 | Seeding/Fertilizing
3004 | Seeding/Fertilizing Acr
AA | Repositories 10 e 0 0%
3004 | Seeding/Fertilizing Acr
AB | (Fescue) 290 e 166 57% 166
Remove/Replace
3005 | Fencing 10,000 LF 10,021 100% 1,070 3,485 1,505 31 2,815 1,115
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Mine Waste Remediation — Phase 10 (Option 3)
_— . . Quantity Percent Apr Jan,
CLIN Description Quantity | Unit to Date | Completed 2018 May Jun Jul Aug Sep Oct Nov Dec 2019 Feb Mar Apr May June July | Aug | Sep | Oct | Nov
Supply/Install 36"
3007 | CMP Pipe 100 If 5 5% 5
3010 | Rip Rap, 12"-36" 2,200 | Ton 681 31% 112 88 481
Crushed Rock, 3"
3011 | Clean 600 | Ton 570 95% 87 27 28 56 83 196 81 13 0 0 0 0 0
Gravel, 1"-3"
3012 | Crushed w/fines 1,400 | Ton 5,407 386% 200 788 14 2,577 1,278 43 117 | 122 | 129 | 139
Powerline
3013 | Relocation 1 LS 1 100%
3014 | Tire Disposal 40 | Ton 45 112% 13 31
Powerline
Relocation at Carl
3015 | Junction 1 LS 1 100% 1
Demolition/Debris
Disposal of R.
3016 | Porter's Prop 1 LS 1 100% 1 0 0 0 0
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Mine Waste Remediation — Phase 10 (Option 4)

CLIN

Description

Quantity

Unit

Quantity
to Date

Percent
Completed

Apr,
2019

May

Jun

Jul

Aug

Sep

Oct

Nov

Dec

Jan,
2020

Feb

Mar

4001

Erosion Control

4001AA

Sediment Fence

5,000.00

LF

2,716.0

54.3%

2,716

4001AB

Rip Rap

2,000.00

Ton

0.0

0.0%

4001AC

Stabilized
Construction
Entrance

4.00

Ea

4.0

100.0%

4002

Clearing and
Grubbing

200.00

Acre

23.5

11.7%

23

4003

Earthwork

4003AA

Excavation/Disposal
of Contaminated
Waste

500,000.00

CYy

458,979.0

91.8%

44,430

62,019

54,783

80,298

114,608

21,510

8,667

35,711

16,892

20,061

4003AB

Placement of
material for
Drainage

100,000.00

CcY

72,675.0

72.7%

36,365

360

2,748

2,958

17,200

264

3,871

6,374

2,535

4003AC

Grade Excavated
Areas to final grade

300.00

Acre

9.5

3.2%

4003AD

Import/Place Clay
for all Repository
Caps

120,000.00

Ccy

61,928.0

51.6%

4,839

619

3,682

6,146

7,573

5,400

6,882

20,760

1,072

3,611

1,344

4003AE

Import/Place
Topsoil for all
Repository Caps

60,000.00

CY

4,903.0

8.2%

36

2,271

1,884

356

356

3004

Seeding/Fertilizing

4004AA

Seeding/Fertilizing
Repositories

70.00

Acre

0.0

0.0%
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Seeding/Fertilizing
4004AB | (Fescue) 200.00 | Acre 167.1 83.5% 46 122 - -

Remove/Replace

4005 | Fencing 10,000.00 LF 12,025.0 120.3% 3,476 3,469 1,948 3,132 -
Supply/Install 24"

4006 | CMP Pipe 200.00 If 40.0 20.0% 40
Supply/Install 36"

4007 | CMP Pipe 100.00 If 0.0 0.0%

4010 | Rip Rap, 12"-36" 200.00 | ton 1,961.7 980.9% || 680 475 | 85 123 138 14 257 191
Crushed Rock, 3"

4011 | Clean 200.00 | ton 1,185.4 592.7% || 112 296 | 32 418 168 160
Gravel, 1-3"

4012 | Crushed w/fines 200.00 | ton 177.8 88.9% 178 -

4013 | Tire Disposal 40.00 | ton 0.0 0.0%
Phone Line

4014 | Relocation 1.00 EA 0.0 0.0%
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4.0 PROBLEMS ENCOUNTERED / RFI’s SUBMITTED
e No RFIs were submitted this reporting period. See RFI Log Attachment A
e EQM, Inc. developed Health & Safety Amendment & AHA specific to procedures mitigating the

threat posed by the Coronavirus. EQM has implemented these procedures into everyday
operations and will continue to do so for the foreseeable future.

5.0 PROPOSED SOLUTIONS
e EQM sought permission/notified USEPA that field operations on Sundays may be necessary for

the foreseeable future in order to make up delays created by the adverse weather conditions so far
encountered in 2020. USEPA indicated work on Sundays is possible.

6.0 CORRECTIVE ACTIONS

e Nothing at this time.

7.0 OUTSTANDING ISSUES
e EQM submitted supporting documentation for the Option Period 3 Incentive 1 — Commitment to

the Local Community. USEPA provided review comments on 30 Dec and EQM is currently
addressing the review comments and will re-submit the supporting documentation for our claim.

e On April 1, 2020, USEPA issued a partial stop work order, limiting field activities to seed bed
preparation, seeding, power pole preparation, power pole relocation & inspections and subsequent
maintenance activities.

8.0 CHANGES TO ORGANIZATION OR METHOD OF OPERATION

e None.

9.0 MEETINGS AND CALLS

o USEPA Representatives, Steve Kemp and Todd Campbell, periodically visited the sited and
contacted EQM’s superintendent to check status of the work in progress.

10.0 SUBMITTALS

e A review of current planning documents identified a need for revision/updates. EQM submitted a
final revision of the SAP, which includes the FSP & QAPP, via e-mail on 22 Feb 2018 in PDF
format. EQM received review comments from USEPA on 10 Oct 2018 for the FSP & QAPP and
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submitted a revised document to USEPA on 15 Jan 2019. On Feb 4, 2019, EQM provided
USEPA with a revised signature page including a signature block for the COR, Steve Kemp.

11.0 PROJECT COSTS

The following project costs are estimated for this reporting period:

Base Contract Value $3,685,978.44

Prior Period Cumulative Costs $3,685,978.44 | Prior Period Cumulative % Complete 100%
Current Period Costs $0.00 | Current Period % Complete+ 0.0%
Current Cumulative Costs $3,685,978.44 | Current Cumulative % Complete 100%
Option 1 Contract Value $5,977,289.12

Prior Period Cumulative Costs $5,973,773.30 | Prior Period Cumulative % Complete 99.9
Current Period Costs $0.00 | Current Period % Complete 0%
Current Cumulative Costs $5,973,773.30 | Current Cumulative % Complete 99.9%
Option 2 Contract Value $7,767,990.34

Prior Period Cumulative Costs $7,720,026.80 | Prior Period Cumulative % Complete 99.4%
Current Period Costs $47,978.76 | Current Period % Complete 0.6%
Current Cumulative Costs $7,767,990.34 | Current Cumulative % Complete 100%
Option 3 Contract Value $7,114,696.44

Prior Period Cumulative Costs $6,945,601.61 | Prior Period Cumulative % Complete 97.6%
Current Period Costs $0.00 | Current Period % Complete 0.0%
Current Cumulative Costs $6,945,601.61 | Current Cumulative % Complete 97.6%
Option 4 Contract Value $8,706,018.98

Prior Period Cumulative Costs $5,714,246.75 | Prior Period Cumulative % Complete 65.6%
Current Period Costs $155,493.99 | Current Period % Complete 1.8%
Current Cumulative Costs $5,714,246.75 | Current Cumulative % Complete 67.4%
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120 WEATHER

EQM experienced delays associated with several rain-outs, wet field conditions and/or community
events:

Week 1: 3-1 to 3-8
No adverse weather

Week 2: 3-9 to 3-15

Monday 9™ — Shutdown (Rain)
Tuesday 10™ — Shutdown (Rain)
Wednesday 11" — Shutdown (Rain)
Thursday 12" — Shutdown (Rain)
Saturday 14™ — Shutdown (Rain)
Sunday 15" — Shutdown (Rain)

Week 3: 3-16 to 3-22

Monday 16" — Shutdown (Rain)
Tuesday 17" — Shutdown (Too wet)
Wednesday 18" — Shutdown (Rain)
Thursday 19™ — Shutdown (Rain)
Friday 20" — Shutdown (Rain)
Saturday 21* — Shutdown (Rain)
Sunday 22" — Shutdown (Rain)

Week 4: 3-23 to 3-29

Monday 23" — Shutdown (Too wet)
Tuesday 24" — Shutdown (Too wet)
Wednesday 25" — Shutdown (Too wet)

Week 5: 3-30to 3-31
Tuesday 31" — Shutdown (Rain)

13.0 30-DAY LOOK AHEAD

Work scheduled for April includes the following, (weather permitting):

Work areas to prep ground for Spring seeding;

Begin initial and supplemental seeding;

Build access road for power company to move power poles up at Area 2-6N
Begin relocation of power poles

Perform inspection & maintenance activities
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ATTACHMENT A

REQUEST FOR INFORMATION (RFI) REGISTRY
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ORONOGO-DUENWEG MINING BELT SITE - Phase 10

REQUEST FOR INFORMATION REGISTRY

Date Date Date
sub EQM co
RFI # Item Description Submitted Submitted Returned Action
o To Response Taken
EQM USEPA To
(ole) EQM
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ATTACHMENT B

SUBMITTAL REGISTRY
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ORONOGO-DUENWEG MINING BELT SITE Phase 10
SUBMITTAL REGISTRY

Date Date
'gat)e EQM co
Section Section . Item o Submitted Return Approved/
Number Title Submittal # Type Submitted To Submittal Disapproved
To USEPA To
EQM co EQM
5 Deliverables 1 Sampling and Analysis Plan NA 11/18/15 11/2015 Approved via email
Sampling and Analysis Plan, Rev 1 NA 2/22/18 10/10/18 Pending; see section 10
5 Deliverables 2 Chemical Quality Control Plan NA 11/18/15 11/2015 Approved via email
5 Deliverables 3 Quality Assurance Project Plan NA 11/18/15 11/2015 Approved via email
Quality Assurance Project Plan, Rev 1 NA 1/15/19 Pending
5 Deliverables 4 Project Management Plan NA 11/18/15 11/2015 Approved via email
5 Deliverables 5 Health and Safety Plan NA 11/18/15 11/2015 Approved via email
5 Deliverables 5 - Amended Health and Safety Plan, Amended, Mar NA 3/25/20 Pending

2020
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ATTACHMENT C

SITE FIGURES
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ATTACHMENT D

PHOTOGRAPHS
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Flgure 2 — Loadlng Waste at MW19 1
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